STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

FORK DPW-CIA 205

MONTHLY ESTIMATE
FOR THE MONTH OF  July 2016
Date: August 20, 2016
CONTRACTOR: Su-Mo Builders, Inc.
ADDRESS: 807 Bannister Street Contract No. 63097 [ /f

City, State ZIP: Honolulu, Hawaii 96819

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 2,131,170.00

DAGS Job No. 12-10-0733

Information and Communication Services Division - Pahole Radio Facility, Mokulei'a

CHANGE ORDERS
Total $ 21,934.00
Adjusted Contract Amount 5

2,153,104.00

COR INSPECTION BRANCH USE
|#] SUBLITTAL REGISTER I/COMMEN:EMENT REQUIREMENTS

DUE MONTHLY: M/ PROJECT SCHEOWLE —

/ DALY REPOATS <§u W op /PAYRC! LL AFFICAL
MONTHLY ESTIMATE HEC LIS "CNTRACT NUMBER
'| PROJECT NAME AMD LOCATION A LL S'GNATLRES
[ ]ASNEED - WASTE REDUCTION PRDGRESS REPQRT

WORK ACCOMPLISHED Basic Contract
Completed to Date 86.75% $  1,848,721.00 ,
Retained REDUCED [ ] 3 156,627.00
Amount Subject to Payment $ 1,692,084.00
Payments to Date 3 1,667,583.00
Payments Now Due 5 24,511.00
Payment No. FINALJ[ ] 12
Remarks: For projects slraady Accepted andlor
Completed, dalete 51 Ly Of Contract Time and FOR OFFICE USE ONLY
[ ]Project Acceptance Date
[ ]Project Completion Date
1 Computed and Checked by
NOV 10 206
y/—
4 AAgiact Inspector or Engineer Cats

—

NOV 10 \zoph

Change Order Total
100.00% $  21,934.00 $ 1,870,655.00
$ 1,953.00 $ 158,580.00
$ 19,981.00 $ 1,712,075.00
$ 19,981.00 3 1,687,564.00
$ - $ 24,511.00

2. | centify that the above bill is comect, just, that payment has nol been received. and
alf payrell affidavits have been submitted. are cument, or proper deduclive exclusions
have been made to this request, and least B3% of our worklorce resides in Hawaii [
As a preferred contractor, | have submitted all apprenticeship approval
forms.

Su-Mo Builders, Inc.

Name of Contracior

Heg ded Area Engineer/Arciulec Date
~L @“‘*“L NOV 10 2016 &‘ Project Engineer _ 9/20/2016
5. Approved: ' Branch Chief or Distrlct Engrveer Date: By signature / Trtig: Cate

rks Administrator cerufies that change orders have been issued and the wotk pesformad

NOV1 9 2006

Stale Public Works Administraior Dale

NOE . MopTy ERINAE RECEWED OB
If2zfie - BUT  DRICY LETORES
W’M? 01\/'L7’ UBMTTED /CompLTED

10/21



For the Month of; July 2016

OPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097
PROJECT TITLE: Information and Communication Services Division - Pah DAGS Job No.: 12-10-0733
o
7] CONTRACT|
(=] LICENSE BASIC CONTRACT| COMPL. %| RETN AMOLUNT
d PRIME CONTRACTOR |TRADE NO. AMO_UNT TO DATEi MPLI :/qi RETAINED
Su-Mo Bullders, Inc. General Contractor BC-22913 $668,371] $564.814) B451% 5% $28,240| A

B-CONTRACT
LICENSE BASIC SUB-CONTRACT -| COMPL. %| RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE MPL % RETAINED
lici Earthwork {IC1) ABC-13434 $265.850|  $265.850( 100.00%) 10% $26.585
|Fence Hawail Fencing C-15091 $30,482 $11,000] 36.09% 10% $1.100
Bowman Termite Treatment PCO-830 $550 $550] 100.00%| 10% $55
Alakona Asphalt Paving C-12094 $15,000 $15,000] 100.00%|  10% $1,500
Royal Palm Landscaping ABC-14300 $17,600 $13,452| 76.43%| 10% $1,345
CA&C WaterWarks Tank C-15565 $79.061 §73.061] 100.00%] 10% §7.906
Affillatad CMU BC-26013 362,000 $62,000] 100.00% 10% $6.200
HDIV/O! 10% $0
Unistrut HI Unistrut System AC-10998 $31.482 $31,482] 100.00%| 10% $3,148
Tropical Roofing & Raingutierj Gutters & Downspouts  |C-21044 $12.029 $5.031] 41.82%| 10% §503
Tropical Roofing & Raingutter|Fluid-Applied Roofing C-21044 $27,719 $27.719] 100.00% 10% $2.771
Larry's Painling Unlimited Fluld-Applied Flpor CoatindC-28771 $43.800 $21,900| 50.00%| 10% $2.190
ProTech Fire Protection C-28826 §54,265 $54,265] 100.00%| 10% $5,426
Paul's Electrical Elsctrical and Fuel System|ABC-26840 s648.703|  $585.908] 90.32%| 10% $58.590
N. Nakai Fual Piping CT-6533 $27.000 30 0.00% 10% 30
Advance AIC Contracting  |HVAC C-29300 $141.550]  $104.98%] 74.17%| 10% $10,498
Unitek JHazMal C-11851 55,708| $5,708] 100.00%| 10% $570
Total Retalned from Subs | $1.462.799| $1.283.907]° $128.387|B

| certify that the above retentions are correct for this request.

Su-Mao Builders, Inc.

Checked/Verified by:

Nama of Contractor

At

8/20/2016

By Signature

NOTE:

Columnar totals shall be equal in dofar value 1o that on

the Monthly Estimate Sheat

Data

Initial - Project Inspector

or Engineer



DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2016

CONTRACTOR: Su-Mo Builders, Inc. Contract No.; 63097
PROJECT TITLE: Information and Communication Services Division-P: DAGS Job No.: 12-10-0733
- CHANGE
@ ORDER]
o] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT,
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %) RETAINED
SuMo Builders Inc Ganeral Contractor ABC-22913 $4,770 $4,770] 100.00% 5% $238|A

CHANGE]
ORDER SUB.
LICENSE | CHANGE ORDERSUB| cOMPL. RETN] ~ AMOUNT
|| E.L.J‘BQONTRACTOR TRADE NO. AMOUNT| TO DATEl CMPL % RETAINED
ICI |Earthwork ABC-13434 $11 .696' $11.696| 100.00% 10% $1.169
Unitek |HazMat C-11851 $5,468 $5,468| 100.00% 10% $546
KDIVIO! 10% 50
H#DIVIO! 10% 50
#DIVIO! 10% $0
#DIVIO! 10% 30
#DIVIH 10% $0
#DIVID! 10% 80
#OIV/IO! 10% 50
#DIVIO! 10% 50
#DIVIO! 10% 50
#DIVIO! 10% $0
#HOIWIO! 10% $0
#DIVIO! 10% $0
ADIVI! 10% 50
#DIVIO! 10% 30
#DIV/IO! 10% %0
#DIVIO! 10% 80
Total Retained from Subs £17.164 $17.164 $1,715|B
— — $21,934 £21,934
AR R R A A R R R R R R
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) | $1,953| -

| certify that the above retentions are correct for this request.

Cheacked/Verified by:

SuMo Builders Inc.

Name of Contractor 4 v Mf—l

. Initial - Projact Inspector or Engineer
8/20/2016
By Signature Date

NOTE:
Columnar totals shall be aqual in doiar value to that on
tha Monthly Estimate Sheat



PAYMENT NO.: 12

BILLING MONTH: July-16

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: INFORMATION AND COMMUMICATION SERVICES DIVISION -

PAHOLE RADIO FACILITY

DAGS JOB NO.: 1 2-10-0733

CONTRACTOR: 5U-MO BUILDERS, INC.

VENDOR CODE: 33179400

CONTRACT NO.: 63097

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-420M $33,059.00 $8,548.00 $24,511.00
Totals: $33,059.00 $8,548.00 $24,511.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amogunt Due
02 B11-420M $0.00 $0.00 $0.00
Totals:
Grand Total: $33,059.00 $8,548.00 $24,511.00
NOV
7 A
Verified By DATE

{This Section for Administrative Services Office Use Only)

[Peo—

ECE]JVE

NOV 10 2016

DAGS PUBLIC WOKRS Dy

i STAFF SERAVICES OFFICE

Cost Code

Voucher No.

Verified By

Vendor Code 33179400

3A1

SwV (1122,

o

ROV 16 2015



